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Contra Costa Water District 
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ATTACHMENT 4 –  
BUDGET 

  

 
 
This attachment summarizes the Contra Costa Canal Levee Elimination and Flood Protection Project 
(Project), Phase 5 budget.  Each line item of the budget is described, and assumptions and back‐up is 
provided to justify expected costs and expenditures.   
 
As shown in Table 6, the total estimated project cost is $20 M.  The Project will be funded through the 
following mechanisms: 
 

 $10,000,000 in non‐State funding (funding match) from CCWD 

 $10,000,000 in requested grant funding 

 $0 in other State funding 
   
The table below presents the budget for the Project.  The following pages document the basis for this 
cost estimate. 
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Table 6 ‐ Project Budget 

Proposal Title:
                     
                         Contra Costa Water District  
Stormwater Flood Management Grant Proposal 

  

   Project Title: Contra Costa Canal Levee Elimination and Flood Protection Project 
  

Budget Category 

(a)  (b)  (c)  (d)  (e) 
Non‐State Share* 
(Funding Match) 

Requested Grant
 Funding 

Other State 
Funds Being 

Used 

Total % Funding 
Match  

(a)  Direct Project Administration 
Costs 

$50,000     $50,000 100% 

(b)  Land Purchase/Easement  $200,000        $200,000 100% 
(c)  Planning/Design/Engineering/ 

Environmental Documentation 
$200,000        $200,000 100% 

(d)  Construction/Implementation $5,250,000  $10,000,000     $15,250,000 34%
(e)  Environmental Compliance/ 

Mitigation/Enhancement 
$180,000        $180,000 100% 

(f)  Construction Administration $300,000        $300,000 100% 
(g)  Other Costs (Including Legal 

Costs, Permitting and Licenses) 
$20,000        $20,000 100% 

(h)  Construction/Implementation 
Contingency 

$3,800,000        $3,800,000 100% 

(i)  Grand Total (Sum rows (a) 
through (h) for each column) 

$10,000,000 $10,000,000 $0 $20,000,000 50%

*List sources of funding:  CCWD 

 
 



Attachment 4 
Budget 

 

Contra Costa Water District ‐ Stormwater Flood Management Grant Proposal  4‐3 
Att4_SWF_Budget_1of1 

 

Row (a) Costs:  Task 1 – Project Administration 

Administration costs will cover general project administration including coordination with project 
sponsors/partners and preparation of project invoices.  In addition, this budget covers development of 
the quarterly, annual and final reports required by the Grant Agreement and development of the Labor 
Compliance Program. Project administration costs have been estimated as $50,000, excluding 
construction administration costs (budgeted in line item f). 

Row (b) Costs:  Task 2 – Land Purchase/Easement 

A temporary construction easement is required from adjacent landowners to allow construction 
contractor access, staging, and dewatering disposal through irrigation of existing farmlands.  Costs for 
securing this easement are estimated as $200,000 based on the cost of Phase 1 and the Rock Slough Fish 
Screen Project. 

Row (c) Costs:  Task 3 – Planning/Design/Environmental Documentation 

Project planning is complete, and environmental documentation has been filed.  Design is nearing 
completion, and can be completed in December of 2011.  As a result, no planning or environmental 
compliance funding will be requested for this project.  Budget requested in this task includes the final 
stages of design, estimated as $200,000.    

Row (d) Costs:  Task 4 – Construction/Implementation 

Construction costs will include mobilization, site clearing, procurement and fabrication of pipe, 
dewatering setup, Canal isolation, bypass pumping and power, earthwork, marsh creek crossing, 
pipeline installation, transition structures, importing fill material, final grading, and WAPA relocation.  
Cost detail is provided in the following table.  Construction contracting costs have been included in the 
line item budget for Construction Administration. 
 

Task  Unit  Quantity  Unit Cost  Total 

4.1 Construction Contracting  Budget included in Construction Administration line item. 

4.2 Construction 

     4.2.1 Mobilization & Closeout  LS  1  $80,000  $80,000 

     4.2.2 Site Clearing  LS  1  $100,000  $100,000 

     4.2.3 Dewatering  LS  1  $75,000  $75,000 

     4.2.4 Bypass Pumping  LS  1  $1,750,000  $1,750,000 

     4.2.5 Procure and Fabricate Pipe  LF  3,975  $975  $3,875,625 

     4.2.6 Pipeline Installation  LF  3,975  $1,873  $7,445,175 

     4.2.7 Canal Flood Isolation Structure at Rock   
               Slough  LS  1  $1,100,000  $1,100,000 

     4.2.8 Transition Structure  LS  1  $250,000  $250,000 

     4.2.9 Import Fill Material and Grading  CY  25,000  $10.60  $265,957 
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Task  Unit  Quantity  Unit Cost  Total 

     4.2.10 WAPA Relocation  LS  1  $150,000  $150,000 

Construction Total (rounded)  $15,250,000 

 

Row (e) Costs:  Task 5 – Environmental Compliance/Mitigation/Enhancement  

Environmental compliance and mitigation costs have been estimated as $180,000.  These costs will 
include fish rescue, pre‐construction surveys, biological monitoring, and weekly inspections.   

Row (f) Costs:  Task 6 – Construction Administration 

This task includes all construction administration activities, including advertisement for bids, bidding, 
contract award, insurance confirmation and tracking, submittal review and tracking, invoice review and 
payment, schedule maintenance, and contract closeout.  In addition, this line item includes costs for 
Project Administration (refer to Task 1).  Budget for this line item has been estimated at 2 percent of the 
construction cost, or $300,000. 

Row (g) Costs:  Task 7 – Other Costs 

As part of the Project, CCWD will be required to amend existing permits (2081 Take Permit for Giant 
Gartner Snake and 1600 Streambed Alteration Agreement) with the Department of Fish and Game.  
These costs have been estimated as $20,000. 

Row (h) Costs: Construction/Implementation Contingency  

An approximately 25 percent construction contingency has been added for the Project, for a total of 
$4,000,000.  Twenty‐five percent was identified as a reasonable contingency based on experience with 
similar projects. 

Row (i) Costs: Grand Totals  

The total estimated cost of this Project is $20 M.  The Project will be funded through the following 
mechanisms: 

 $10,000,000 in non‐State funding (funding match) from CCWD 

 $10,000,000 in requested grant funding 

 $0 in other State funding 
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